

OAKAI Week 1 COO Brief

Startup Sprint: Legal + Marketing + Product Discovery

PREPARED FOR	Weng Guan / Founder, OAKAI SDN BHD
REFERENCE	COO-WW32-0812
DATE	2026-08-12
CLASSIFICATION	OAKAI Confidential

Table of Contents

01	Executive Summary	3
02	Execution Streams	4
02A	Stream A — Legal & Entity	5
02B	Stream B — Marketing	6
02C	Stream C — Product Discovery	7
03	Budget Allocation	9
04	Risk Mitigation	10
05	Success Metrics	11
06	Week 2 Agenda Preview	12

01

Executive Summary

Verdict TL;DR

Week 1 is a 3-stream parallel sprint. Legal incorporation is the hard gate — nothing else signs until SSM receipt lands. Marketing and product-discovery run concurrently against free tiers + local LLM (Qwen2.5-1.5B) so zero paid APIs are touched. Net cash out this week: **RM155 core** (name + incorporation + domain); optional buffer RM45. Cap: **RM200**.

Critical Path

A1: Reserve SSM name (1 day) → A2: File incorporation (3-5 days) → A4: Bank packet prep → Bank Account (W2)

All other streams run in parallel and deliver measurable outputs even if A slips.

02

Execution Streams

Three parallel tracks

02A

Stream A — Legal & Entity

BLOCKER chain

Why first: No client signs with an unregistered entity. No bank account without SSM proof. Marketing spend without legal = waste.

#	Task	Owner	Cost	Days
A1	Reserve SSM name "OAKAI" (+2 backups)	Founder	RM30	1
A2	File private-limited incorporation	Founder	RM110	3-5
A3	Secure domain oakai.com.my	Founder	RM15	2h
A4	Prep bank-opening packet	Founder	—	day 4
A5	Draft service-agreement + NDA	Founder	—	day 3-5

02B

Stream B — Marketing & Positioning

free-tier/organic

#	Task	Owner	Cost	Days
B1	LinkedIn profile: headline + summary + banner	Founder	—	1
B2	Publish Day-1 post: "Why I left traditional ERP for AI agents"	Marketing-cron	—	1
B3	Join 5 relevant groups	Founder	—	1
B4	Engagement: 3 posts/day, human-first	Founder	—	7
B5	Draft landing-page UVP + value props	Marketing-cron	—	5

Daily cadence (from *marketing-advisor-daily* cron, Mon-Sat 06:00 MYT):
1 caption ready to post | 1 group join target | 1 landing-page tweak suggestion

02C

Stream C — Product Discovery & POC Scaffold

local-first

#	Task	Owner	Cost	Days
C1	Survey 3 target clients (mfg/retail/F&B;)	Founder	RM60	5
C2	Map current tool stacks → gap analysis	Founder	—	4
C3	Draft 3 demo scenarios from real responses	Founder	—	5
C4	Low-fid mockup (Figma screenshot)	Founder	—	6
C5	Scaffold local POC: Python + Qwen2.5-1.5B + bge-m3	Ops	—	3

Why now: Avoid building features nobody wants. Customer pain = feature spec. Local stack guarantees no Egress dependency (HF DNS-blocked, Groq/Nous WAF-throttled).

03

Budget Allocation

MYR, realistic ceiling

Item	Cost (RM)	Tier
SSM name reservation	30	Core
SSM incorporation (private limited)	110	Core
Domain oakai.com.my (1yr)	15	Core
Survey incentive (3 clients)	60	Core
Subtotal core	215	
Contingency buffer	45	Optional
W1 cash max	260	Core + buffer

Constraint note: Free-tier AI (Nous Portal poolside/laguna-s-2.1:free, OpenRouter 50/day, NIM one-time credit) + local Qwen2.5-1.5B + bge-m3 cover all W1 synthesis, copy, and contract drafting. No paid LLM call is made without founder approval. [VERIFY] Egress reality (HF DNS-blocked, Groq/Cerebras behind Cloudflare WAF) makes local-first mandatory for any POC dev.

04

Risk Mitigation

Identified + mitigated

Risk	Impact	Probability	Mitigation
SSM name "OAKAI" rejected	H	M	File 2 backups in same batch
Domain already taken	H	M	Check live now → backup theoakai.com.my queued
No survey client responds	M	M	Lead with personal network
Free-tier LLM throttled (~50RPM)	M	H	Batch AI work offline; local LLM primary
Egress blocked	M	H	All dev runs on local stack
Bank account delay (SSM proof)	H	M	Prep complete packet day 4
LinkedIn shadow-banned	L	M	Space posts, human-first; defer paid to W2

05

Success Metrics

End of Week 1 targets

Metric	Baseline	Target	Pass Signal
Company status	Unnamed	SSM receipt issued	Green = A1+A2 started
Domain	Unregistered	Paid + DNS configured	Green = A3 done
Bank account	None	Prep packet complete	Green = A4 done; open = W2
LinkedIn followers	0	50+	Green ≥ 30; Yellow < 30
LinkedIn posts	0	3 quality	1 day 1, 1 mid-week, 1 wrap
Groups joined	0	5 + 15 engagements	B4 cadence met
Client surveys	0	3 (mfg/retail/F&B;)	Green = C1 done
Demo scenarios	0	3 + 1 mockup	C3+C4 done
Local LLM scaffold	None	Qwen2.5-1.5B + bge-m3 running	C5 done
Free-tier AI cost	—	RM0	No paid API touched
Total W1 cash	—	≤ RM215 core / RM260 max	Budget held

Pass threshold: A1+A2+A3 landed, C5 scaffold running, 1 survey done, Day-1 post live, 30+ followers.

06

Week 2 Agenda Preview

Subject to W1 outcomes

- Bank account live + founder draws no salary (reinvest surplus)
- Landing page build — GitHub Pages (free) or free-tier VPS
- Local LLM integration validated against PENSOLAR anomaly demo
- First demo script tested end-to-end on free tiers
- Revenue gate review — decide if ANY paid API is justified